

Clifton Blvd Transit Enhancement Re-establish GM Signing Authority

Planning & Development Committee

September 2, 2014

Clifton Transit Enhancement Program

- \$8,991,413.86 contract with Perk Construction awarded by the Board on August 23, 2013.
- The project budget included a 10% contingency for change orders.
- Contracts that size have a General Manager's change order authority of up to \$500,000.00

Clifton Transit Enhancement Program



Clifton Transit Enhancement Program



Clifton Transit Enhancement Program



Clifton Transit Enhancement Program



Clifton Transit Enhancement Program

- Proactively requesting for reinstatement of General Manager's change order authority as we approach the signing limit so we do not to delay work on project
- 18 Change Orders to Date @ \$410,639.62
- GM remaining signing authority @ \$89,360.38

Clifton Transit Enhancement Program

- Three Pending Change Orders
- Relocate West 117th Street westbound shelter in conflict with community development at estimated cost of \$90,000 with 1/3 paid by RTA, Cleveland and Developer

Clifton Transit Enhancement Program

- West 117th Street intersection concrete pavement repairs for failed pavement from past winter weather at estimated cost of \$85,240 with 24% paid by Cleveland, 30% by Lakewood and 46% by RTA
- Increase to estimated plan quantities for items in unit price contract estimated at \$70,000

Clifton Transit Enhancement Program

- Recommendation that the Planning and Development Committee approve the request to re-instate the General Manager's signing authority for the Clifton Transit Enhancement Construction Contract for action by the Board at its September 16, 2014 meeting.



Clifton Blvd Transit Enhancement Re-establish GM Signing Authority

Planning & Development Committee

September 2, 2014