

Little Italy Station Change Order and GM's Signing Authority

Planning & Development Committee

May 12, 2015

Greater Cleveland Regional Transit Authority



General Manager's Signing Authority

- Limits per Board Resolution 2004-43

Contract Amount	GM CO Signing Authority
< \$100K	\$100K – contract amount
\$100K - \$1 mil	\$100K
\$1 mil - \$5 mil	Lessor of 10% or \$250K
> \$5 mil	\$500K



General Manager's Signing Authority

- Staff is requesting the approval of a change order and re-instatement of GM signing authority

Little Italy – University Circle Station

- \$11,144,000 contract with McTech awarded on October 15, 2013
- 49 Change Orders to increase the contract totaling \$433,226.69 executed to date
- GM's remaining signing authority @ \$66,773.31

Proposed Change Orders

- Another 10 proposed change orders totaling approximately \$140,000 are in negotiation
- One of these is for approximately \$6,000 in safety fencing on the south abutment and is ready to be executed as a Change Order
- The DBE goal will be maintained

General Manager's Signing Authority

- We are requesting that the Planning and Development Committee move this request for a \$6,000 Change Order and re-instatement of the General Manager's signing authority to the full Board for action