

**GREATER CLEVELAND REGIONAL TRANSIT AUTHORITY
AMERICAN RECOVERY AND REINVESTMENT ACT OF 2009 PROJECTS**

PRIORITY	PROJECT	AMOUNT REQUESTED			SCHEDULE			COMMENT
		5307 URBAN	5309 RAIL MOD	ADVERTISE	AWARD	COMPLETE		
TIER 1	1 STEPHANIE TUBBS JONES/EAST SIDE TRANSIT CENTER	\$ 4,900,000			5/4/2009	6/16/2009	12/30/2010	
	2 LIGHT RAIL TRUNK LINE TURN-OUTS				10/6/2008	11/18/2008	12/31/2009	NOT ELIGIBLE FOR ARRA
3A	PURITAS RAIL STATION CEI DESIGN		\$ 43,040	N/A		2/17/2009	11/26/2010	UTILTY RELOCATION
3B	PURITAS RAIL STATION CEI CONSTRUCTION		\$ 232,811	N/A		2/17/2009	11/26/2010	UTILTY RELOCATION
3C	PURITAS RAIL STATION ADA REHAB		\$ 8,750,000		3/2/2009	4/21/2009	11/26/2010	CURRENT ESTIMATE
4A	REDLINE S-CURVE TRACK REPLACEMENT DESIGN		\$ 375,000		3/9/2009	5/19/2009	6/25/2010	CURRENT ESTIMATE
4B	RAIL GRADE CROSSING SURVEYING AND MAPPING		\$ 80,000		3/23/2009	4/3/2009	5/8/2009	SURVEY TASK ORDER
4C	RAIL GRADE CROSSING UPGRADE DESIGN		\$ 60,000		4/6/2009	4/20/2009	6/26/2009	SMALL PURCHASE
	5 BROOKPARK RAPID STATION ADA REHAB DESIGN	\$ 1,200,000			3/9/2009	5/19/2009	8/27/2010	
	6 PARATRANSIT VEHICLES (57 TOTAL)	\$ 4,640,000			3/16/2009	6/16/2009	4/5/2010	
	7 RAIL INFRASTRUCTURE UPGRADES		1,600,000		3/16/2009	6/16/2009	9/27/2010	
	8 HRV OVERHAUL RECONSTRUCTION	\$ 3,900,000			3/16/2009	6/16/2009	3/4/2011	
	9 EAST 55TH RAIL STATION ADA REHAB	\$ 12,000,000			5/4/2009	6/16/2009	6/30/2011	
	10 CLIFTON BLVD BRT DESIGN	\$ 700,000			4/6/2009	6/16/2009	9/30/2010	
	11 WARRENSVILLE/VAN AKEN EXT OF THE BLUE LINE PLANNING	\$ 500,000			4/6/2009	6/16/2009	12/30/2010	
12A	WATERFRONT LINE CHUTE TRACK REPAIRS DESIGN		\$ 35,000		3/16/2009	3/27/2009	5/15/2009	SMALL PURCHASE
12B	WATERFRONT LINE CHUTE TRACK REPAIRS CONSTRUCTION	\$ 558,127	\$ 6,873		6/1/2009	7/21/2009	6/25/2010	
	13 ROCKEFELLER BRIDGE DEMOLITION	\$ 1,800,000			6/1/2009	7/21/2009	8/27/2010	
	14 RAIL GRADE CROSSING UPGRADES	\$ 2,800,000			7/6/2009	8/18/2009	9/24/2010	
15A	WOODHILL RAIL STATION ADA REHAB	\$ 1,567,848			9/28/2009	11/17/2009	6/30/2011	MOVED UP FROM TIER 2
	SUBTOTAL	\$ 34,565,975	\$ 11,182,724					
ARRA FUNDING AVAILABLE		\$ 34,565,975	\$ 11,182,724					
TIER 2								
15B	WOODHILL RAIL STATION ADA REHAB	\$ 1,632,152			9/28/2009	11/17/2009	6/30/2011	BALANCE OF \$3.2 MIL
16	AIRPORT RAIL STATION TUNNEL	\$ 8,000,000			11/2/2009	12/15/2009	12/30/2010	
17	FAIRHILL SUBSTATION REHAB	\$ 3,000,000			11/2/2009	12/15/2009	3/31/2011	
18	LEE/VAN AKEN RAIL STATION ADA REHAB		\$ 4,000,000		11/2/2009	12/15/2009	3/31/2011	
19	LIGHT RAIL TRUNK LINE SIGNALS		\$ 8,500,000		11/2/2009	12/15/2009	12/30/2011	
	SUBTOTAL	\$ 12,632,152	\$ 12,500,000					
TOTAL		\$ 47,198,127	\$ 23,682,724					

FUNDING SOURCES FOR PROJECTS MAY VARY DUE TO ACTUAL FUNDING AVAILABLE

TIER 1 PROJECTS WILL BE PROGRAMMED FOR THE INITIAL ARRA FUNDING GCRTA ANTICIPATES TO RECEIVE.

TIER 2 PROJECTS WILL BE READY IF THE TIER 1 PROJECTS ARE UNDER BUDGET OR ADDITIONAL FUNDS BECOME AVAILABLE.

MARCH 16, 2009 UPDATE