

Greater Cleveland Regional Transit Authority



INTERAGENCY AGREEMENT WITH THE CITY OF CLEVELAND FOR ECTP ESCROW ACCOUNT

Planning & Development Committee
June 2, 2009



IAA WITH CITY OF CLEVELAND

- Per GCRTA's IAA with the City of Cleveland, the improvements to Euclid Avenue (except the stations and platforms) will be turned over to the City upon final acceptance of the project.
- An outstanding item concerning the drainage catch basins has been resolved and requires Board approval.



IAA WITH CITY OF CLEVELAND

- The catch basins were bid using the City's Standard Detail and Specifications.
- During the construction there was an issue between the catch basin supplier, the three contractors, GCRTA and the City regarding the interpretation of the catch basin Standard Detail.
- At the time 285 catch basins had already been installed.



IAA WITH CITY OF CLEVELAND

- The supplier provided data validating the design of the basins as supplied.
- The three contractors agreed to deduct the value of the catch basin materials from their contracts approx. \$105,000.
- GCRTA has agreed to fund an escrow account in the amount of \$100,000 to be used for repair/replacement of the catch basins if needed over the next 20 years.
- The City will accept the catch basins as installed.



IAA WITH CITY OF CLEVELAND

- The escrow account will be used to either reimburse the City for repair to or replacement of any of the 285 catch basins or to fund GCRTA's actions to do the same if needed.
- Approval of the agreement will allow GCRTA to finalize and close the three roadway contracts.
- FTA has concurred with this resolution of the catch basin issue.



IAA WITH CITY OF CLEVELAND

- Recommendation:

Staff requests that the Planning & Development Committee recommend the funding of an Escrow Account of \$100,000 for a 20-year period for catch basin repair/replacement

Greater Cleveland Regional Transit Authority



INTERAGENCY AGREEMENT WITH THE CITY OF CLEVELAND FOR ECTP ESCROW ACCOUNT

Planning & Development Committee
June 2, 2009