

RESOLUTION NO. 2026-8

AUTHORIZING AN INCREASE TO CONTRACT NO. 2025-007 WITH R.L. HILL/PLATFORM CONTRACTING JOINT VENTURE FOR PROJECT 24X – EAST 79TH ST. GREEN AND BLUE LINE STATION RECONSTRUCTION IN THE AMOUNT OF \$67,550.00 FOR A NEW TOTAL CONTRACT AMOUNT OF \$10,549,329.86 AND REINSTATING THE GENERAL MANAGER, CHIEF EXECUTIVE OFFICER'S CHANGE ORDER SIGNING AUTHORITY IN ITS ENTIRETY (RTA DEVELOPMENT FUND, ENGINEERING & PROJECT DEVELOPMENT DEPARTMENT BUDGET)

WHEREAS, the Greater Cleveland Regional Transit Authority ("Authority") deemed it necessary to procure construction services under Project 24X – East 79th St. Green and Blue Line Station Reconstruction; and

WHEREAS, by Resolution No. 2025-49, the Board of Trustees authorized Contract No. 2025-007 in the amount of \$9,984,587.00 with R.L. Hill/Platform Contracting Joint Venture, located at 31835 Aurora Road, Solon, Ohio 44139, for the furnishing of said construction services; and

WHEREAS, the Authority now requires additional construction services which are necessary for completion of the scope of services for Project 24X – East 79th St. Green and Blue Line Station Reconstruction; and

WHEREAS, R.L. Hill/Platform Contracting Joint Venture has offered to provide these additional construction services at a total negotiated cost of \$67,550.00, resulting in a new total contract amount of \$10,549,329.86; and

WHEREAS, the General Manager, Chief Executive Officer deems acceptance of the offer of R.L. Hill/Platform Contracting Joint Venture, as negotiated, to be in the best interest of the Authority and recommends acceptance thereof; and

WHEREAS, said contract increase will exceed the General Manager, Chief Executive Officer's \$500,000.00 change order signing authority; and

WHEREAS, the General Manager, Chief Executive Officer is requesting the Board of Trustees reinstate her change order signing authority in its entirety.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the negotiated offer from R.L. Hill/Platform Contracting Joint Venture to provide additional construction services for Project 24X – East 79th St. Green and Blue Line Station Reconstruction be and the same is hereby accepted.

Section 2. That the General Manager, Chief Executive Officer of the Authority be and she is hereby authorized to amend Contract No. 2025-007 with R.L. Hill/Platform Contracting Joint Venture to include these additional construction services.


Section 3. That this change order shall be payable from the RTA Development Fund, Engineering & Project Development Department budget, including but not limited to Capital Grant OH-2024-011-307 in an amount not to exceed \$67,550.00, for a new total contract amount of \$10,549,329.86.

Section 4. That the General Manager, Chief Executive Officer's change order signing authority is reinstated in its entirety.


Section 5. That all other terms and conditions of said contract shall remain unchanged.

Section 6. That this resolution shall become effective immediately upon its adoption.

Adopted: JANUARY 20, 2026



President

Attest: 

Secretary-Treasurer