











Presented to: Operational Planning & Infrastructure Committee January 9, 2024

Goal:


To construct an FTA funded BRT on W. 25th Street from Detroit/Superior Bridge approximately four miles south to Broadview/State/Pearl Road split.



- Approximately four miles
- Traverses five neighborhoods
- GCRTA priority corridor
- 1.7M boardings (2019)
- 44 curbside stations
- Traffic signal enhancement
- Community-led involvement









NORTHBOUND

SOUTHBOUND

NORTHBOUND ALTERNATIVE

SOUTHBOUND ALTERNATIVE

The MetroHealth Line, running through W. 25th Street, is among RTA's busiest routes with 1.7 million rides annually. 25 Connects' purpose is to prepare a 4-mile segment of this corridor for design of an FTA eligible Bus Rapid Transit project that preserves the corridor for transit and transit-oriented development maximizing the benefits of TOD with the aid of key stakeholders like the City of Cleveland, MetroHealth. CDC's and the diverse population residing along the corridor.

Greater Cleveland Regional Transit Authority

SOUTHBOUND

Three Processes:

- 1. Planning W. 25 Connects
- 2. Design/Engineering including NEPA & Section 106
- 3. Construction Future IFB(s)



- Achieve compliance with NEPA & Section 106 as demonstrated by FTA concurrence
- Documented categorical exclusion with Section 106 compliance
- Environmental justice community
- Transit-oriented development coordination with City and development organizations



- Bilingual (English-Spanish)
 - Meetings/Presentations/Documents
 - Signage
 - Website



- Shelter Design in house by GCRTA
 - Determine final number and locations
 - Family of shelter sizes/amenity packages
 - Appropriate to area context
 - Modern, light, type of structure
 - Continue engagement with customers
- Concrete bus pads at all stops



- Complete survey including adjacent building, access, and parking
- Develop roadway, intersection & drainage profiles, and cross-sections
- Develop signal plans Transit prioritization along the corridor
- Lighting and utility plans as necessary



- Participate in design public meetings
- Design landscaping along corridor where possible
- Develop cost estimate & schedule
- Create 100% construction bid documents
- Assist during bidding
- Assist in construction administration



Schedule (calendar days after NTP):

- 14 days for design schedule and QA/QC Plan
- 90 days for field survey
- 180 days for conceptual (30%) design
- 180 days NEPA documentation submittal
- 330 days preliminary (60%) design documents
- 450 days construction (90%) documents



Schedule (continued):

- 540 days completed (100%) construction documents
- 570 days bidding documents
- 600 days for bidding services
- 10 business days after bid submit conformed set to include all addendums
- 730 days for construction services



- Request for Proposal (RFP) issued July 26, 2023
- Accessed on the GCRTA website by forty (41) interested parties
- Four (4) firms submitted proposals
- Four (4) firms were interviewed



Evaluation Panel Members:

- Engineering and Project Development
- Programming & Planning
- Safety
- Project Support, Quality Assurance
- Office of Management and Budget
- Administration & External Affairs
- Office of Business Development
- Procurement



Evaluation Criteria:

- Project Manager
- Assigned Staff
- Past Performance
- Project Approach
- Location of Majority of Work
- DBE Participation



Most technically qualified vendor:

Michael Baker International, Inc., Cleveland, OH

A 13% DBE goal was assigned to this project and will be met by utilizing:

- 2LMN, Inc.
- ASC Group, Inc.



Firm Experience:

- Michael Baker International, Inc. has successfully completed projects for GCRTA, Ohio Department of Transportation, Norfolk Southern, Cuyahoga County Department of Public Works, Port of Cleveland, and Pittsburgh Regional Transit Authority, among others
- Michael Baker International, Inc.'s personnel are experienced and familiar with the MetroHealth corridor as a consultant and in providing quality deliverables.



Staff Requests that the Operational Planning and Infrastructure Committee recommend award to Michael Baker International, Inc. for Design Services for MetroHealth Line Bus Rapid Transit (BRT) in a negotiated total contract amount not to exceed \$2,353,751.00.



Questions?

