




Greater Cleveland Regional Transit Authority



Mobile Camera System Update



Scope of Project

- Phase 1- (40 Redline Trains) Replace Digital Video Recorder and added forward facing camera. **Completed**
- Phase 2- Replace Digital Video Recorder add street side and curb side cameras for (11) Trolley and (45) 40' Buses. **Completed**
- Phase 3- Install a complete 8 camera system, Digital Video Recorder, and 2 audio microphones. (71 Buses) **(Completed)**





Scope of Project

- Phase 4- Install a complete 8 camera system, Digital Video Recorder, and 2 audio microphones. (Remaining 155 Buses) **Begins October 16, 2013.**



Scope of Project

- Phase 5- Install a complete 8 camera system, Digital Video Recorder, and 2 audio microphones. (70 New Buses)
2014/2015.





Questions/Comments

- Thank you