

RESOLUTION NO. 1996- 66

RATIFYING PREVIOUS CHANGE ORDERS AND AUTHORIZING A CHANGE ORDER TO CONTRACT NO. 93101 WITH SCHIRMER CONSTRUCTION COMPANY TO PROVIDE GENERAL TRADE SERVICES TO THE WEST PARK RAPID STATION RENOVATION BY EXPANDING THE SCOPE OF WORK TO INCLUDE THE SUPPLY AND INSTALLATION OF A SAFETY CABLE AND DOOR, \$10,623.00 - CAPITAL GRANT OH-03-0104 (\$7,967.25 IN FEDERAL FUNDS WHICH REPRESENTS 75% OF THE TOTAL) ENGINEERING AND CONSTRUCTION

WHEREAS, the Board of Trustees by Resolution No. 1994-147 authorized Contract 93101 with Schirmer Construction Company to provide General Trades Services to the West Park Rapid Station Renovation in the amount of three million three hundred fifty-nine thousand & 00/100 dollars (\$3,359,000.00); and

WHEREAS, the Board of Trustees by Resolutions No. 1995-77 and 1995-112 ratified and authorized change orders representing a net increase of \$479,603.48 for a contract price of \$3,838,603.48; and

WHEREAS, the General Manager has since authorized two hundred forty-one thousand five hundred and 00/100 dollars (\$241,500.00) in additional cost change orders and eight thousand five hundred & 00/100 dollars (\$8,500.00) in credits for a net increase of two hundred thirty-three thousand & 00/100 dollars (\$233,000.00) to the contract price which established the new contract price to be four million seventy-one thousand six hundred three & 48/100 dollars (\$4,071,603.48); and

WHEREAS, additional work is required to install a new door and safety cable for window washing for an additional ten thousand six hundred twenty-three & 00/100 dollars (\$10,623.00).

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That changes previously approved by the General Manager pursuant to his delegatory authority to Contract No. 93101 with Schirmer Construction Company authorizing price increases of two hundred forty-one thousand five hundred and 00/100 dollars (\$241,500.00) and price decreases of \$8,500 be and the same are hereby ratified.

Section 2. That the General Manager be and he is hereby authorized to execute an additional change order to add a new door and safety cable in the amount of ten thousand six hundred twenty-three and 00/100 dollars (\$10,623.00).


Section 3. That the amount of said contract is hereby amended to four million eighty-two thousand two hundred twenty-six and 48/100 dollars (\$4,082,226.48).

Section 4. That the change order authority of the General Manger is hereby reinstated.

Section 5. That all other terms and conditions of said contract shall remain unchanged.

Section 6. That this Resolution take effect immediately upon its adoption.

Adopted: _____ May 21 _____, 1996


Vice President

Attest: 
General Manager/Secretary-Treasurer